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Glossary and abbreviations 

Term Meaning 

BCA Building Code of Australia 

BMCC Blue Mountains City Council 

CBD Central Business District 

CEMP Construction Environmental Management Plan 

CLMP Community Liaison Management Plan 

CoA Condition of Approval  

Concept design The concept design is the preliminary design presented in the REF, which 
would be refined by the Contractor (should the Proposal proceed) to a design 
suitable for construction (subject to TfNSW acceptance). 

Construction 
Contractor 

The Construction Contractor for the Proposed Activity would be appointed by 
TfNSW to undertake the detailed design and construction of the Proposed 
Activity 

CPTED Crime Prevention Through Environmental Design 

CTMP Construction Traffic Management Plan 

DDA Disability Discrimination Act 1992 (Cwlth) 

Detailed design  Detailed design broadly refers to the process that the Construction Contractor 
undertakes (should the Proposal proceed) to refine the concept design to a 
design suitable for construction (subject to TfNSW acceptance). 

DSAPT Disability Standards for Accessible Public Transport (2002) 

EP&A Act Environmental Planning and Assessment Act 1979 (NSW) 

EP&A Regulation Environmental Planning and Assessment Regulation 2000 (NSW) 

EPBC Act Environment Protection and Biodiversity Conservation Act 1999 (Cwlth) 

Infrastructure SEPP State Environmental Planning Policy (Infrastructure) 2007 (NSW) 

LGA Local Government Area 

NES Matters of ‘National Environmental Significance’ under the EPBC Act 

NSW New South Wales 

OEH NSW Office of Environment and Heritage 

Proponent A person or body proposing to carry out an activity under Division 5.1 of the 
EP&A Act – in this instance, TfNSW 

Proposed Activity The construction and operation of the Hazelbrook Station Upgrade 
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Term Meaning 

REF Review of Environmental Factors  

Roads and Maritime NSW Roads and Maritime Services (formerly Roads and Traffic Authority) 

SoHI Statement of Heritage Impact  

TfNSW Transport for NSW (the Proponent) 
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Executive summary 

Overview of Proposed Activity 

Transport for NSW (TfNSW) is responsible for improving the customer experience of transport 
services, transport policy and regulation, planning and program administration, procuring 
transport services, and infrastructure and freight. 

TfNSW is the Proponent for the Hazelbrook Station Upgrade (the ‘Proposed Activity’), which is 
part of the Transport Access Program. The program is a NSW Government initiative to provide 
a better experience for public transport customers by delivering accessible, modern, secure 
and integrated transport infrastructure.  

The Proposed Activity involves construction of a lift to the station platform, a new accessible 
path, ramp and stairs between the station and commuter carpark on Railway Parade and 
improved amenities such as a new ambulant toilet and family accessible toilet. 

TfNSW, as the Proponent for the Proposed Activity, has undertaken a Review of 
Environmental Factors (REF) that details the scope of works and environmental impacts 
associated with the Proposed Activity. The REF was prepared by GHD Pty Ltd on behalf of 
TfNSW, in accordance with the requirements of the Environmental Planning and Assessment 
Act 1979 (EP&A Act) and clause 228 of the Environmental Planning and Assessment 
Regulation 2000 (EP&A Regulation).  

Modifications to the Proposed Activity  

Ongoing consultation with the community and external stakeholders as well as ongoing design 
development has resulted in a series of changes to the project as described in the REF 
including:  

• minor internal modifications to the proposed station building works 

• a proposed new garden bed in front of the south eastern end of the station building. 

The impacts associated with the design modifications have been considered in accordance 
with clause 228 of the EP&A Regulation (and presented in Chapter 3 of this Determination 
Report). Overall, these design changes have been identified to have a minimal (and in some 
cases, reduced) impact in comparison to the previously assessed project. Should further 
design modifications be required as a result of the detailed design process, these 
modifications would be assessed to determine consistency with the Approved Project, 
including significance of impact on the environment. Additional mitigation measures and/or 
consultation would be undertaken where necessary. 

Purpose of this report 

The purpose of this Determination Report is for TfNSW, as the Proponent of the Hazelbrook 
Station Upgrade, to determine whether or not to proceed with the Proposed Activity. TfNSW 
must make a determination in accordance with the provisions of Division 5.1 of the EP&A Act.  

Conclusion 

Based on the assessments in the REF and a review of the submissions received from the 
community and stakeholders, it is recommended that the Proposed Activity be approved, 
subject to the mitigation measures included in the REF and the proposed Conditions of 
Approval. TfNSW will continue to liaise with the community and other stakeholders as the 
Proposed Activity progresses through detailed design and into the construction phase.  
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1 Introduction 

1.1 Background 

Transport for NSW (TfNSW) is the NSW Government's lead public transport agency that 
ensures planning and policy is fully integrated across all modes of transport in NSW. It 
manages a multi-billion dollar budget allocation for train, bus, ferry, light rail and taxi services 
and related infrastructure in NSW.  

TfNSW is responsible for improving the customer experience of transport services, transport 
policy and regulation, planning and program administration, procuring transport services, 
infrastructure and freight. 

The Transport Access Program has been established to provide a better experience for public 
transport customers across the State by ensuring infrastructure improvements are delivered in 
a co-ordinated and integrated way. 

The Transport Access Program ensures the integrated planning and delivery of works with the 
aim of providing: 

 stations that are accessible to people with a disability, those who are less mobile, 
parents/carers with prams and customers with luggage 

 modern buildings and facilities for all modes that meet the needs of a growing 
population  

 modern interchanges that support an integrated network and allow seamless 
transfers between all modes for all customers  

 safety improvements including extra lighting, help points, fences and security 
measures for car parks and interchanges, including stations, bus stops and wharves  

 signage improvements so customers can more easily use public transport and 
transfer between modes at interchanges  

 other improvements and maintenance such as painting, new fencing and roof 
replacements.  

TfNSW is the Proponent for the Hazelbrook Station Upgrade (referred to as the ‘Proposed 
Activity’ for the purposes of this document).  

1.2 Review of Environmental Factors  

A Review of Environmental Factors (REF) has been prepared by GHD Pty Ltd on behalf of 
TfNSW in accordance with sections 5.5 and 5.7 of the Environmental Planning and 
Assessment 1979 (EP&A Act), and clause 228 of the Environmental Planning and 
Assessment Regulation 2000 (EP&A Regulation), to ensure that TfNSW takes into account to 
the fullest extent possible, all matters affecting or likely to affect the environment as a result of 
the Proposed Activity. The REF is included at Appendix A. 

The Hazelbrook Station Upgrade REF was placed on public display from 22 November to 6 
December 2018, with 22 submissions received. Issues raised in these submissions are 
addressed in Section 2.3 of this report. 
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1.3 Determination Report 

Prior to proceeding with the Proposed Activity, the Secretary for TfNSW must make a 
determination in accordance with Division 5.1 of the EP&A Act (refer Figure 1). 

 

 

 

Figure 1: Planning approval process 
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The purpose of this Determination Report is to address the following to allow for a 
determination of the Proposed Activity: 

 assess the environmental impacts with respect to the Proposed Activity, which are 
detailed in the environmental impact assessment (and any proposed modifications, 
as detailed and assessed in this Determination Report) 

 identify mitigation measures to minimise potential environmental impacts 

 determine whether potential environmental impacts are likely to be significant 

 address whether the provisions of the Commonwealth Environment Protection and 
Biodiversity Conservation Act 1999 (EPBC Act) apply to the Proposed Activity. 

This report has been prepared having regard to, amongst other things, the objectives of 
TfNSW under the Transport Administration Act 1988: 

a) to plan for a transport system that meets the needs and expectations of the public 

b) to promote economic development and investment 

c) to provide integration at the decision-making level across all public transport modes 

d) to promote greater efficiency in the delivery of transport infrastructure projects 

e) to promote the safe and reliable delivery of public transport and freight services. 

1.4 Description of the Proposed Activity in the REF 

The Proposed Activity would include works to Hazelbrook Station in the Blue Mountains Local 
Government Area (LGA). The station is located in Hazelbrook Village about 93 kilometres west 
of Sydney’s Central Business District (CBD). 

Hazelbrook Station does not currently meet key requirements of the Disability Standards for 
Accessible Public Transport (DSAPT) 2002 or the Commonwealth Disability Discrimination Act 
1992 (DDA). There is currently no accessible path to the station platforms for people with 
reduced mobility, parents/carers with prams or people with luggage. There are no lift facilities, 
and some paths of travel from the surrounding footpath and roads are not compliant with 
requirements of the DDA. There are also issues with the connections between the station and 
other modes of transport. 

The Proposal is required to provide safe and equitable access to the station and to improve 
customer facilities. The upgrade would also assist in supporting growth in public transport use 
and would provide an improved customer experience for existing and future users of the 
station. 

An overview of the Proposed Activity, which is the subject of the Hazelbrook Station Upgrade 
REF, is provided in the Executive Summary with full details set out in Chapter 3 of the REF. In 
summary, the Proposed Activity as outlined in the REF comprises: 

 a lift to the station platform  

 a new accessible path, ramp and stairs between the station and Council commuter 
carpark on Railway Parade 

 improved amenities such as a new ambulant toilet and family accessible toilet.  

The need for, and benefits of, the Proposed Activity are outlined in Chapter 2 of the REF. 

Construction is expected to commence in early 2019 and take around 18 months to complete. 
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2 Consultation and assessment of submissions  

2.1 REF public display  

The Hazelbrook Station Upgrade REF was placed on public display from 22 November to 6 
December 2018 at four locations, as well as on the TfNSW corporate website1 and TfNSW 
Your Say website2. It was also advertised on the NSW Government Have Your Say website3 

Community consultation activities undertaken for the public display included: 

 community information sessions on 3 and 4 December 2018 at Hazelbrook Station 

 distribution of around 500 flyers to customers at Hazelbrook Station on 22 November 
2018 

 distribution of around 1800 flyers to residents and businesses in Hazelbrook on 22 
November 2018 

 installation of project signage around Hazelbrook Station  

 public display of the REF at Blue Mountains City Council (BMCC) Springwood and 
Katoomba offices, Lawson Library and the TfNSW Office at Level 5, Tower A, Zenith 
Centre, 821 Pacific Highway, Chatswood 

 placement of an advertisement in the Blue Mountains Gazette on 28 November 2018 

 door knocking of local businesses on Railway Parade and the Great Western 
Highway in close proximity to the station on 3 December 2018  

 placement of information on the TfNSW corporate and YourSay website 

 a letter outlining the scope of the Proposed Activity, information on where to view the 
REF and specialist studies on the TfNSW website, along with details on how to make 
a submission was sent to BMCC on 19 November 2018 as per the consultation 
requirements under clause 13, 14 and 15 of the Infrastructure SEPP.  

2.2 REF submissions 

A total of 22 submissions were received by TfNSW, including one from BMCC. Submissions 
included feedback on a range of issues in relation to the Proposed Activity. The key issues 
raised in submissions were: 

 support for accessibility upgrade 

 design of the Proposed Activity including aspects relating to: 

– access and parking 

– security 

– landscaping 

 operational considerations 

 heritage. 

                                                 

 

1 http://www.transport.nsw.gov.au/hazelbrook 
2 http://www.yoursay.transport.nsw.gov.au/Hazelbrook 
3 http://www.haveyoursay.nsw.gov.au 

 

http://www.transport.nsw.gov.au/projects-tap
http://www.haveyoursay.nsw.gov.au/
http://www.transport.nsw.gov.au/hazelbrook
http://www.haveyoursay.nsw.gov.au/
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2.3 Consideration and response to submissions 

Community submissions 

A summary of all issues raised and associated responses is provided in Table 1.  

Table 1: Response to community submissions received  

No. Submission 
no. 

Issue/s raised TfNSW response 

1 General    

1.1 H001 

H002 

H010 

H011 

H017 

H018 

H019 

H020 

Support for the Proposed 
Activity, and/or for improving 
accessibility at the station.  

 

Noted. 

1.2 H003 

 

Comment that the station is 
only staffed until about 2pm 
and not on weekends. 

Operational hours and staffing at 
the station is managed by NSW 
TrainLink . This feedback would be 
passed onto NSW NSW TrainLink 
for consideration. 

 

1.3 H011 Query regarding improved 
access to other stations. 

Upgrades to other stations may be 
considered as part of the Transport 
Access Program Further 
information on other projects can be 
found on the TfNSW projects 
website 
(https://www.transport.nsw.gov.au/p
rojects-tap).  

1.4 H011 Comment that the toilets on 
Blue Mountains trains are 
commonly disgusting and 
often function poorly. 

Maintenance and cleaning of trains 
is managed by NSW TrainLink. This 
feedback would be passed onto 
NSW TrainLink for consideration. 

1.5 H013 

H017 

Suggestion that toilets at the 
station need to be open for 
longer hours. 

Operational hours and station 
facilities are managed by NSW 
TrainLink. This feedback would be 
passed onto NSW TrainLink for 
consideration. 

https://www.transport.nsw.gov.au/projects-tap
https://www.transport.nsw.gov.au/projects-tap
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No. Submission 
no. 

Issue/s raised TfNSW response 

2 Design    

2.1 H003 

 

Suggestion that the two 
female toilets and the male 
toilet remain and family 
accessible toilet be fitted into 
the female toilet. 

The Proposed Activity includes 
reconfiguring the existing male and 
female toilet into one unisex 
accessible toilet and one unisex 
family accessible toilet (FAT) which 
would include facilities such as a 
change table. 

The proposed arrangement is the 
most efficient use of existing space 
and plumbing, and minimises 
internal heritage impacts. 

2.2 H003 

 

Request removing partitions 
in the platform seats to allow 
people to lie down if feeling 
unwell. 

 

Partitions (armrests) in platform 
seats are provided in accordance 
with DSAPT and Sydney Trains 
Station Components Guide. They 
provide assistance for the elderly or 
people with a disability to stand up. 

2.3 H004 Suggestion that the 
connecting bus stop used 
temporarily when buses 
replace trains should be 
used during weekdays as 
these are better positioned 
and more accessible.  

The focus of the Proposed Activity 
is to improve accessibility at 
Hazelbrook Station to meet the 
standards of the Disability 
Discrimination Act 1992.  

No changes are proposed to the 
existing bus stop facilities or bus 
services at Hazelbrook Station as 
part of the Proposed Activity.  

This feedback would be passed 
onto the relevant bus operator and 
Blue Mountains City Council 
(BMCC) for consideration. 

2.4 H005 Questions why the lift shaft 
is not being built down the 
other side of the pedestrian 
overpass opposite the 
existing stairs. 

This option was considered during 
the design process. However due to 
the platform narrowing at this end, 
there would be insufficient space to 
accommodate the lift shaft and 
allow for safe circulation of 
commuters. 
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No. Submission 
no. 

Issue/s raised TfNSW response 

2.5 H007 Suggestion that the curved 
white screen included in the 
proposal should be changed 
to an open wire screen to 
avoid graffiti issues. 

The purpose of the screen is to 
restrict access to the overhead 
wires for safety reasons. The 
screen needs to be non-perforated 
with a design that is as open as 
possible. 

The Proposed Activity also includes 
the modification to the existing 
station security systems including 
the installation of new CCTV 
cameras and lighting of the new 
landing area. In addition, anti-graffiti 
coatings are being considered for 
all exposed concrete surfaces up to 
2.1 metres. 

 

2.6 H007 Requests the use of graffiti 
proof paint. 

Anti-graffiti coatings are being 
considered for all exposed concrete 
surfaces up to 2.1 metres. 

The Proposed Activity also includes 
the modification to the existing 
station security systems including 
the installation of new CCTV 
cameras to improve surveillance. 

2.7 H009 Request for an extra toilet in 
the existing building. 

The Proposed Activity includes 
reconfiguring the existing male and 
female toilet into one unisex 
accessible toilet and one unisex 
family accessible toilet (FAT) which 
would include facilities such as a 
change table. 

The proposed arrangement is the 
most efficient use of existing space 
and plumbing, and minimises 
internal heritage impacts. 

2.8 H012 Suggests making the 
overbridge barriers 
transparent. 

Existing screens on the overbridge 
are remaining in their existing 
condition under this scope of work.  

New screens from the existing 
footbridge to the lift would be 
designed to be as open as possible. 
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No. Submission 
no. 

Issue/s raised TfNSW response 

2.9 H017 

H021 

Request for additional 
secure bike parking. 

No additional bike parking would be 
provided as part of this project. The 
existing bicycle facilities would be 
relocated within the Council 
commuter carpark as part of the 
upgrades to the station and 
carpark. 

This feedback would be passed 
onto NSW TrainLink for 
consideration. 

 

 

3 Heritage   

3.1 H005 Comment that the design will 
be quite an imposing 
structure which could 
completely ruin the historic 
look of the station. 

The location and design of the 
station upgrade has been 
developed to reduce visual impacts 
to the heritage significance of the 
station, including the original station 
buildings and platform (refer to 
section 6.5.2 of the REF for further 
information). 

The proposed lift has been 
positioned as far away from the 
existing building as possible, with 
materials selected to complement 
the existing building. 

The proposed screens are 
designed to be as small as 
possible, with materials and curved 
design to complement the existing 
screens. 
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No. Submission 
no. 

Issue/s raised TfNSW response 

3.2 H020 Suggestion to keep the 
heritage in place. 

The location and design of the 
station upgrade has been 
developed to reduce visual impacts 
to the heritage significance of the 
station, including the original station 
buildings and platform (refer to 
section 6.5.2 of the REF for further 
information). 

The proposed lift has been 
positioned as far away from the 
existing building as possible, with 
materials selected to complement 
the existing building. 

The proposed upgrades are 
designed to be as unobtrusive as 
possible with minimal intervention 
to heritage fabric.  

In addition as a result of design 
development, the layout of the 
station building has been revised to 
minimise impacts on heritage fabric. 
Details and associated impacts are 
considered in Chapter 3. 

4 Landscape and Visual Impact   

4.1 H002 

H003 

H005 

H022 

 

Concern with the loss of the 
existing garden beds and 
plants. There is no 
information on where 
replacement garden beds 
will be located.  

One garden bed would be removed 
to accommodate the new lift. A new 
garden bed would be constructed at 
the south eastern end of the 
platform. 

4.2 H003 

 

Suggests putting in a nice 
tree or plant where there is a 
brick pylon area and make 
the “bridge” area more 
attractive. 

Noted. Landscaping within this area 
is managed by NSW TrainLink. This 
feedback would be passed onto 
NSW TrainLink for consideration. 

4.3 H007 

H012 

Suggests painting all the 
stairs and balustrades on 
both sides off the bridge in 
the same colour to make it 
visually appealing. 

Modification to existing stairs and 
balustrades is outside the scope of 
the project. Existing stairs and 
balustrades are remaining in their 
existing condition under this scope 
of work.  

Materials, finishes and colour 
schemes for new features will be 
chosen to complement the existing 
structures. 
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No. Submission 
no. 

Issue/s raised TfNSW response 

4.4 H007 Request to landscape the 
railway garden beds 
professionally, including the 
vacant land within the 
railway corridor, instead of 
looking at weeds when 
waiting for the train. Colours 
of flowers to complement the 
colour of the bridge please. 
The request includes not to 
plant trees. 

The NSW Railway Conservation 
Guide for Railway Gardens 2012 
(Sydney Trains Heritage) would be 
used to guide planting within the 
new garden bed. Plants would be 
selected to suit local conditions and 
controls. Landscaping within the 
wider area is managed by NSW 
TrainLink. This feedback would be 
passed onto NSW TrainLink for 
consideration. 

4.5 H007 Requests the use of plant 
climbers to cover the 
walkway support poles. 

Landscaping within the wider area 
is managed by NSW TrainLink and 
is required to be low maintenance. 
This feedback would be passed 
onto NSW TrainLink for 
consideration. 

4.6 H012 Suggestion to reduce the 
visual impact of the 
upgrades as existing views 
and sightlines are very 
important.  

The location and design of the 
station upgrade has been 
developed to reduce visual impacts 
to the heritage significance of the 
station, including the original station 
buildings and platform (refer to 
section 6.5.2 of the REF for further 
information). 

The proposed lift has been 
positioned as far away from the 
existing building as possible, with 
materials selected to complement 
the existing building. 

The proposed screens are 
designed to be as small as 
possible, with materials and curved 
design to complement the existing 
screens 

 

5 Consultation   

5.1 H003 

 

Concern the consultation 
events did not include a 
morning time and lunchtime 
event for commuters to 
speak to the project team, 
not just late afternoon. 

The consultation events were 
undertaken in the late afternoon as 
commuters generally have 
additional time to discuss the 
project with TfNSW staff (as 
opposed to the morning period 
where the majority of commuters 
have limited time owing to the need 
to reach the station to catch their 
train).  This feedback would be 
considered for future consultation 
activities. 
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No. Submission 
no. 

Issue/s raised TfNSW response 

5.2 H015 Concerned that residents 
along Queens Road may not 
have been notified about the 
upgrades as they are in the 
suburb of Lawson. 

Around 1800 flyers were distributed 
to residents and businesses around 
Hazelbrook.  

Flyers were not directly distributed 
to residents along Queens Road, 
Lawson, however they can be 
added to the project mailing list on 
request by contacting 
projects@transport.nsw.gov.au, 
1800 684 490, or mailing Transport 
for NSW Locked Bag 6501 St 
Leonards, NSW 2065. 

Residents were also informed of the 
project through an advertisement 
placed in the Blue Mountains 
Gazette, flyers distributed to 
customers at Hazelbrook Station 
and the installation of project 
signage around the Station.  

6 Traffic and access   

6.1 H008 Comment that there are a 
large number of stairs 
between the park and the 
overpass from Falcon Street. 
Suggestion is to reduce the 
number of stairs by adding a 
second lift to the Great 
Western Highway end of the 
footbridge. 

A second lift could be considered 
on the park side, however this is on 
BMCC/Roads and Maritime land 
and is outside the scope of this 
project. 

This feedback would be passed 
onto BMCC and Roads and 
Maritime for their consideration. 

6.2 H010 

H011 

H013 

Comment that there is not 
adequate parking at the 
station. 

The scope of the Proposed Activity 
does not include additional parking 
for rail customers, as the focus is to 
improve accessibility to meet the 
standards of the Disability 
Discrimination Act 1992.  

This feedback would be passed 
onto BMCC and relevant TfNSW 
departments for consideration in 
future planning.   

6.3 H016 Requests temporary 
disabled space while 
upgrading the carpark. 

Subject to consultation with BMCC, 
temporary allocation would be 
made available throughout 
construction for disabled parking. 

mailto:projects@transport.nsw.gov.au
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No. Submission 
no. 

Issue/s raised TfNSW response 

6.4 H013 

H022 

Concern that impacts to 
traffic will be created from 
the pedestrian crossing and 
drop off zone on the west 
side of the station.  

The Proposed Activity does not 
alter the existing operation of the 
pedestrian crossing and drop off 
zone. 

Traffic in this area is managed by 
BMCC. This feedback would be 
passed onto BMCC for 
consideration. 

6.5 H022 Request for a drop off zone 
on both sides of the station. 

The scope of the Proposed Activity 
does not include additional drop off 
zones for rail customers, as the 
focus is to improve accessibility to 
meet the standards of the Disability 
Discrimination Act 1992.  

 

7 Security    

7.1 H014 Concerned about the 
personal safety and passive 
surveillance with having the 
screens on either side of the 
new landing area.  

The purpose of the screen is to 
restrict access to the overhead 
wires for safety reasons. The 
screen needs to be non-perforated 
with a design that is as open as 
possible. 

The Proposed Activity includes the 
modification to the existing station 
security systems including the 
installation of new CCTV cameras 
and lighting of the new landing 
area. 

7.2 H019 Request a drop off pick up 
zone for a minibus be 
provided to increase the 
safety of the young children 
transported to and from the 
station. 

The Proposed Activity includes 
pedestrian access improvements to 
the footpath and pedestrian 
crossing to provide better 
accessibility to the station, including 
between the kiss and ride zone and 
station entry at Railway Parade. 

This feedback would be passed 
onto BMCC for their consideration. 
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Other stakeholder submissions 

Table 2 outlines issues raised by BMCC (H006) and the Hazelbrook Association (H014), in 
their submission, along with TfNSW’s response. 

Table 2: Response to other stakeholder submissions received 

Issue 
no. 

Submission 
no. 

Issue/s raised TfNSW response 

1 General   

1.1 H014 Support for the Proposed 
Activity, and/or for 
improving accessibility at 
the station.  

Noted. 

1.2 H006 Council commends TfNSW 
for their ongoing 
improvements to universal 
access to trains stations 
within the Blue Mountains. 

Noted. 

1.3 H006 Recommendation that 
asset ownership to be 
consistent with the 
BMCC/Sydney Trains 
Safety Interface 
Agreements and current 
Lease arrangements. 

Asset ownership would be 
consistent with the BMCC/NSW 
TrainLink Safety Interface 
Agreements and current lease 
arrangements. 

1.4 H006 Request an application 
under the Roads Act 1993 
(Roads Act) for any 
temporary occupation or 
work that takes place in, 
from or over Council’s 
property and road reserve 
areas. 

Section 138 of the Roads Act 
requires consent from the relevant 
road authority for the carrying out of 
work in, on, or over a public road. 
However clause 5(1) in Schedule 2 
of the Roads Act states that public 
authorities (TfNSW) do not require 
consent for works on unclassified 
roads.   

However, should any works be 
required on Council road reserves 
then a Road Occupancy Licence 
would be obtained from BMCC.  

TfNSW would undertake a road 
condition survey prior to 
commencement of works and carry 
out rectification works if required. 

1.5 H006 Request that appropriate 
attention and detail is 
provided to the transition 
between the new SA kerb 
& gutter and the existing 
road shoulder treatment at 
each location, to ensure 
erosion and scouring is 
prevented.   

Noted.  
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Submission 
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Issue/s raised TfNSW response 

1.6 H006 Recommendation to 
provide deterrents to 
minimise graffiti on the 
proposed equipment at 
ground level should be 
identified. 

Anti-graffiti coatings are being 
considered for all exposed concrete 
surfaces up to 2.1 metres. 

The Proposed Activity also includes 
the modification to the existing 
station security systems including 
the installation of new CCTV 
cameras to improve surveillance. 

1.7 H006 Request the opportunity to 
provide comment on the 
design at the preliminary 
stage and again at the 80% 
stage. 

BMCC has been offered a briefing 
for this project during design 
development. Further consultation 
would be undertaken in relation to 
direct impacts on BMCC owned and 
operated assets. 

1.8 H006 Recommendation that as 
Hazelbrook has a number 
of local events throughout 
the year construction work 
should cease during these 
events. 

Conditions of Approval would 
include that key events in 
Hazelbrook would be taken into 
consideration during the 
construction planning process. 
Mitigation measures would be 
included in documents such as the 
CEMP and Community Liaison 
Management Plan to minimise 
impacts. 

1.9 H006 
H014 

Unsupportive of the loss of 
at least 5 car parking 
spaces due to lack of 
capacity for these parking 
spaces to be 
accommodated in the 
surrounding network. 

A traffic and transport assessment 
completed as part of the REF 
considered the loss of parking 
spaces during construction and 
concluded that there was sufficient 
parking in the vicinity of the station.  

Following the completion of 
construction works all existing 
parking spaces would be reinstated 
and there would be no overall loss 
of parking spaces (refer to section 
6.1.2 of the REF for further 
information). 
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1.10 H006 Recommendation that 
construction workers are to 
be instructed not to park in 
commuter parking spaces 
or villages parking areas. 

As per CoA 37, a CTMP will be 
prepared as part of the CEMP.  Part 
of the CTMP will address the 
management of parking locations 
for construction workers away from 
stations and busy residential areas 
as well as requirements for any 
temporary replacement parking 
during construction. TfNSW would 
investigate initiatives with the 
Construction Contractor to reduce 
impacts on parking during 
construction. Options that would be 
considered include:  

 encouraging the use of 
public transport  

 car-pooling  

 use of small shuttle buses 
to transport workers from a 
designated meeting point 
nearby to the worksite 

 reinforcement of 
appropriate parking 
behaviour at toolbox talks. 

1.11 H006 A precondition survey 
should be undertaken of all 
infrastructures likely to be 
used and/or impacted by 
the project. 

Conditions of Approval would 
require property condition surveys 
to be carried out prior to any piling, 
excavation or bulk fill or any 
vibratory impact works including 
jack hammering and compaction in 
the vicinity of: 

 all buildings/structures/roads 
within a plan distance of 20 
metres from the edge of the 
Designated Works 

 all heritage listed buildings and 
other sensitive structures within 
50 metres from the edge of the 
Designated Works.  

Refer to CoA No. 34.  

In addition archival recording of the 
heritage fabric of the station would 
be undertaken prior to 
commencement of work (CoA No. 
30). 
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1.12 H006 Recommendation that 
impacts by construction 
activities on Council assets 
in the road reserve, such 
as unformed or formed 
footpaths, kerb & gutter, 
road shoulder or road 
pavements, will be the 
responsibility of TfNSW to 
make good. All related 
approvals to work on 
Council land must be 
obtained prior to works 
commencing. 

Conditions of Approval would 
require property condition surveys 
to be carried out prior to any piling, 
excavation or bulk fill or any 
vibratory impact works including 
jack hammering and compaction in 
the vicinity of: 

 all buildings/structures/roads 
within a plan distance of 20 
metres from the edge of the 
Designated Works 

 all heritage listed buildings and 
other sensitive structures within 
50 metres from the edge of the 
Designated Works.  

Refer to CoA No.34. 

Mitigation measures would also be 
included in documents such as the 
CEMP and Community Liaison 
Management Plan to minimise 
impacts.   

Applicable approvals would be 
obtained from BMCC where 
required prior to the 
commencement of relevant works. 

2 Design   

2.1 H014 Recommendation that the 
barrier screen on the 
walkway be extended to 
avoid the dropping of items 
onto the platform or onto 
passing trains. 

The purpose of the screen is to 
restrict access to the overhead 
wires. The screen needs to be non-
perforated with a design that is as 
open as possible. 

The proposed screens have been 
designed to balance customer 
safety with heritage and visual 
impacts.  

2.2 H014 Request that the lower 
section of the lift be coated 
in an anti-graffiti coating for 
easy removal of any graffiti 
vandalism. 

Anti-graffiti coatings are being 
considered for all exposed concrete 
surfaces up to 2.1 metres. 

The Proposed Activity also includes 
the modification to the existing 
station security systems including 
the installation of new CCTV 
cameras to improve surveillance. 

2.3 H014 Request that consideration 
be given to the provision of 
automatic doors that can 
be activated with an Opal 
card to increase the time 
that amenities/toilets are 
available. 

Operational hours and facilities are 
managed by NSW TrainLink. This 
feedback would be passed onto 
NSW TrainLink for consideration. 
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Submission 
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Issue/s raised TfNSW response 

2.4 H014 Request that rail 
information signs be 
provided so that travellers 
are aware of the arrival of 
trains. 

Operational facilities including 
digital customer information boards 
are managed by NSW TrainLink. 
This feedback would be passed 
onto NSW TrainLink for 
consideration.  

2.5 H014 Recommendation that to 
prevent further graffiti 
vandalism on the existing 
pedestrian walkway a high 
railing be provided to deter 
vandals from jumping the 
fence and damaging the 
metal facing of the 
pedestrian overpass. 

Noted. This feedback would be 
passed onto NSW TrainLink for 
consideration. 

2.6 H014 Include handrails on the 
inside of the lifts. 

Handrails would be provided in 
accordance with Australian 
Standards. 

2.7 H014 Consider moving the Opal 
readers to the top of the 
footbridge and adding 
digital customer information 
boards to the station. 

New and additional Opal card 
access points would be provided as 
part of the Proposed Activity. These 
are located at platform level at 
bottom of existing stair and new lift. 

The locations have been 
determined in consultation with 
NSW TrainLink taking into 
consideration passenger circulation 
and location of Opal top-up 
machines. 

Operational facilities including 
digital customer information boards 
are managed by and would be 
provided by NSW TrainLink. This 
feedback has been passed onto 
NSW TrainLink for consideration. 

2.8 H006 Comment that drainage 
plans have not been 
provided to allow review. 

BMCC has been offered a briefing 
for this project during the 
development of the detailed design. 
Further consultation would be 
undertaken in relation to direct 
impacts on Council owned and 
operated assets. 
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2.9 H006 Recommendation that 
drainage assets for station 
works should be contained 
within Sydney Trains 
boundary including onsite 
detention. Council expects 
TfNSW to account for this 
in drainage design so as to 
not impact Council assets. 

All new drainage infrastructure 
would be installed on 
RailCorp/NSW TrainLink land.  

Existing stormwater assets have 
been assessed for capacity as part 
of detailed design. 

Stormwater and drainage 
arrangements would be confirmed 
during further consultation with 
BMCC.  

2.10 H006 Requested details of 
management of stormwater 
run-off from new paved 
areas. Recommended that 
carpark surface is to be 
designed such that there is 
continuous fall towards the 
street drainage system, 
and that the Proposed 
Activity does not create low 
points. 

Noted. The proposed car park falls 
towards the street. 

 

2.11 H006 Suggest that reference be 
made to the Hazelbrook 
Woodford Creek 
Catchment Flood Study. 
Further information can be 
provided by Council if 
required. 

Noted. Civil and drainage works 
would consider all relevant studies, 
including the Hazelbrook Woodford 
Creek Catchment Flood Study. 

3 Security   

3.1 H014 Recommend that CCTV 
coverage be extended to 
cover the western end of 
the platform to reduce the 
prevalence of graffiti. 

The Proposed Activity also includes 
the modification to the existing 
station security systems including 
the installation of new CCTV 
cameras to improve surveillance. 
The Proposed Activity also includes 
the installation of new rail corridor 
fencing which is designed to deter 
unauthorised access to the station. 

4 Traffic, transport and access   

4.1 H014 Request that consideration 
be given to extending the 
car park. 

The scope of the Proposed Activity 
does not include additional parking 
for rail customers, as the focus is to 
improve accessibility to meet the 
standards of the Disability 
Discrimination Act 1992.  

This feedback would be passed 
onto BMCC and relevant TfNSW 
departments for consideration in 
future planning.   
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4.2 H014 Request consideration of a 
drop off location for cars 
heading east on Railway 
Parade particularly for 
those who have difficulty 
with walking. 

The Proposed Activity includes 
pedestrian access improvements to 
the footpath and pedestrian 
crossing to provide better 
accessibility to the station, including 
between the existing kiss and ride 
zone and station entry at Railway 
Parade. No further kiss and ride 
zones are proposed.  

4.3 H014 Request to modify the 
station entrance on Railway 
Parade so that a car can 
stop immediately in front. 

Allowing a car to stop immediately 
in front of the station would block 
the pedestrian crossing and primary 
pedestrian entrance to the station. 

The Proposed Activity includes 
pedestrian access improvements to 
the footpath and pedestrian 
crossing to provide better 
accessibility to the station, including 
between the kiss and ride zone and 
station entry at Railway Parade. No 
further modifications to the station 
entrance are proposed. 

4.4 H006 Request that the 
Construction Environmental 
Management Plan (CEMP) 
be provided to Council prior 
to work commencing. 

Noted. A copy of the CEMP would 
be provided to BMCC.  

4.5 H006 Recommends that 
reference should be made 
to the relevant Council 
Standards for kerb 
ramps/paths and other civil 
infrastructure. 

Noted. Relevant Council Standards 
for kerb ramps/paths and other civil 
infrastructure would be considered.  

4.6 H006 Recommends that there 
should be no adverse 
impacts on access to local 
business, taxis services 
and private property during 
the construction phases. 

A Construction Traffic Management 
Plan (CTMP) would be prepared by 
the Contractor in consultation with 
TfNSW and provided to BMCC. The 
CTMP would consider impacts to 
access to local business, taxi 
services and private property. 

Any impacts to residents or 
businesses would be managed as 
per the CLMP. 
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Submission 
no. 
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4.7 H006 Recommend that Contactor 
be encouraged to carpool 
and use public transport. 

As per CoA 37, a CTMP will be 
prepared as part of the CEMP.  Part 
of the CTMP will address the 
management of parking locations 
for construction workers away from 
stations and busy residential areas 
as well as requirements for any 
temporary replacement parking 
during construction.  
TfNSW would investigate initiatives 
with the Construction Contractor to 
reduce impacts on parking during 
construction. Options that would be 
considered include:  

 encouraging the use of 
public transport  

 car-pooling  

 use of small shuttle buses 
to transport workers from a 
designated meeting point 
nearby to the worksite 

 reinforcement of 
appropriate parking 
behaviour at toolbox talks. 

4.8 H006 Recommends that a 
parking exclusion zone for 
workers should be detailed 
in the TMP to reduce 
impact to commuters in the 
area immediately 
surrounding the train 
station. 

A parking exclusion zone for 
workers would be detailed in the 
CTMP to reduce impact to 
commuters in the area immediately 
surrounding the station. 

4.9 H006 Recommends that during 
the construction phase that 
if there will be a loss of 
parking then the 
contractors need to assess 
this loss and provide 
additional space within the 
near vicinity. Council 
should be consulted on this 
matter. 

On-street parking in the vicinity of 
the works is anticipated to be 
sufficient to cater for temporary 
parking losses during construction.  

The CTMP would be prepared by 
the Contractor in consultation with 
TfNSW and provided to BMCC. 

4.10 H006 Council notes that the 
timeframe for construction 
would be approximately 18 
months and is dependent 
on track possession 
availability and other 
factors, and seeks advance 
notice of commencement 
dates. 

Consultation with BMCC would 
continue through the detailed 
design phase and construction 
stage of the Proposed Activity. This 
would include keeping Council 
updated on progress of the 
construction phase. 
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4.11 H006 Recommends that footpath 
depth across the carpark 
driveway crossing should 
increase to a minimum of 
150mm as per BMCC 
standard footpath drawing. 

Relevant Council standards for civil 
infrastructure would be considered 
during detailed design.  
Consultation with BMCC would be 
ongoing during detailed design. 

4.12 H006 Concerned about a number 
of discrepancies between 
the architectural and civil 
drawings provided, 
including: 

 width of the footpath 
between the disabled 
car parking spaces and 
Selwood House. 
Council suggests a 
1.5m to allow for easy 
wheelchair access, 
however, this should be 
carefully chosen to 
ensure that disability 
parking spaces do not 
conflict with vehicles 
entering and exiting the 
carpark 

 type of drain proposed 
between the disability 
parking spaces and the 
upper level of carpark 

 number and location of 
new bicycle hoops. 

Further consultation with BMCC 
would be undertaken in relation to 
direct impacts on council owned 
and operated assets. 

 

 

4.13 H006 Supports the minimisation 
of impact to the local area 
around the proposed works 
including impacts to traffic, 
amenity, noise etc. 
Recommends the siting of 
any necessary compounds, 
storage areas, staff car 
parking etc. away from 
residential properties in the 
railway corridor.  

Noted. 
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4.14 H006 Request further details are 
provided once specifics of 
construction activities, such 
as compound locations and 
storage, construction staff 
parking and vehicle access 
are known, so that potential 
impacts on local traffic and 
residents can be assessed. 
Council also requests a 
chance to review the 
CTMP. 

The CTMP would be prepared by 
the Contractor in consultation with 
TfNSW and provided to BMCC. 

Consultation with Council would 
continue throughout construction of 
the Proposed Activity. 

4.15 H006 Request further detail on 
the new raised pedestrian 
crossing and 
recommended that it be 
integrated with the 
pavement on the bridge 
through coloured stencilled 
concrete/paving to further 
suggest pedestrian priority.  

It is requested that the 
proposed raised threshold 
crossing be Council’s 
current design which 
includes the extended 
concrete apron approaches 
(to protect the pavement at 
the approaches), refer to 
the recent thresholds 
constructed in Katoomba 
Street and Waratah Street. 

Relevant Council standards for civil 
infrastructure would be considered 
during detailed design.  
Consultation with BMCC would be 
ongoing during detailed design. 

 

4.16 H006 Suggested a minimum 
footpath width of 1.2 
metres is used for 
comfortable wheelchair and 
pram use, as per AGRD 
6A. 

Noted. Footpath would maintain a 
minimum 1.2 metres width in 
accordance with relevant standards 
and as per The Guide to Road 
Design Part 6A: Paths for Walking 
and Cycling (AGRD). 

4.17 H006 Recommended that all line 
marking to have relevant 
raised pavement markers. 

Noted. 
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4.18 H006 Recommended that 
reference be made to the 
Blue Mountains Bike Plan 
2020 and Pedestrian 
Access and Mobility Plan 
2025, which demonstrates 
the local network 
connections with the 
Railway Station and the 
surround villages and 
townships. 

Noted. The Urban Design Plan 
would consider all relevant studies, 
including the Blue Mountains Bike 
Plan 2020 and Pedestrian Access 
and Mobility Plan 2025 (refer to 
CoA No. 40). 

4.19 H006 Recommends provisions 
for on road cyclists be 
included in the design 
particular at intersections 
between car parks and 
local road. 

The scope of the Proposed Activity 
does not include provision for on-
road cyclists, as the focus is to 
improve accessibility to meet the 
standards of the Disability 
Discrimination Act 1992.  

4.20 H006 Noted that a new concrete 
raised threshold is 
proposed at the existing 
marked pedestrian crossing 
and recommended that 
care be taken with the 
design and construction at 
this location to minimise 
any potential for the 
proposed device to act as a 
‘launching pad’ for vehicles 
travelling at speed.   

Highlighted the existing 
power pole on the western 
side of Railway Parade 
right at the crossing and 
back of kerb.  Request the 
opportunity to introduce 
some form of barrier or 
mitigation of impact 
between traffic/pole here 
as part of the proposed 
upgrade. 

Noted. The design and construction 
of the pedestrian crossing would be 
undertaken in accordance with 
relevant standards.  

 

4.21 H006 Suggests new batters and 
related new kerbs impact 
on existing car parking. 
Recommends further 
discussion with Council. 

Noted. Council would be consulted 
throughout detailed design.  
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4.22 H006 Notes that wheel stops are 
proposed at the accessible 
spaces due to these 
spaces being at grade with 
the footpath.  

Recommends wheel stops 
with high durability and 
good visual contrast to the 
carpark surface be 
installed. 

Noted. Wheel stops would comply 
with relevant Australian Standards.  

4.23 H006 Request that the proposed 
landscaping area between 
the accessible spaces and 
the existing car park area 
be reviewed for the 
potential provision of 
dedicated motorcycle 
parking spaces as well as 
some landscaping. 

Noted. Opportunities to incorporate 
motorcycle parking at this location 
would be considered in consultation 
with BMCC. 

4.24 H006 Request that to offset the 
loss of parking, TfNSW be 
requested to form, provide 
kerb & gutter and seal the 
road shoulder in Addington 
Road, at the rear of the 
commuter car park, to 
properly accommodate for 
overflow on-street parking 
here. 

A traffic and transport assessment 
completed as part of the REF 
considered the loss of parking 
spaces during construction and 
concluded that there was sufficient 
parking in the vicinity of the station.  

Following the completion of 
construction works all existing 
parking spaces would be reinstated 
and there would be no overall loss 
of parking spaces (refer to section 
6.1.2 of the REF for further 
information). 
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5 Heritage   

5.1 H006 Concern about potential 
impacts on the heritage, 
visual, physical and 
landscape fabric of the 
station platform and its 
curtilage. 

The proposed lift has been 
positioned as far away from the 
existing building as possible, with 
materials selected to complement 
the existing building. One garden 
bed would be moved to the south 
eastern end of the platform to 
accommodate the new lift.  

The proposed screens are designed 
to be as small as possible, with 
materials and curved design to 
complement the existing screens 

Overall, the design has been 
developed to reduce visual impacts 
to the original station buildings and 
platform (refer to section 6.5.2 of 
the REF for further information). 

In addition as a result of design 
development, the layout of the 
station building has been revised to 
minimise impacts on heritage fabric. 
Details and associated impacts are 
considered in Chapter 3. 

5.2 H006 Notes that Hazelbrook 
Station is listed on 
RailCorp’s Section 170 
Heritage and Conservation 
Register and the Blue 
Mountains LEP, and that 
the proposed works are 
predominantly inside the 
Hazelbrook Station group 
listing boundary. Notes also 
that the proposed works in 
the commuter car park and 
Railway Parade are outside 
the listing boundary.  
 
Notes that the Proposal 
would impact on the stairs, 
platform, physical and 
visual connections to the 
street and precinct. 

Noted. 

 

5.3 H006 States that the platform 
gardens are a unique 
characteristic of 
Hazelbrook Station and 
recommends further 
consideration to minimising 
impacts.   

One garden bed would be moved to 
the south eastern end of the 
platform to accommodate the new 
lift. 
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5.4 H006 Recommends that a 
landscape plan highlighting 
planting and streetscape 
design should be prepared 
in alignment with the civil 
design, with the intent to 
provide some integration 
between the new Proposal 
elements and the existing / 
planned landscape 
character.  
 
Requests further 
engagement on these 
matters. 

A Landscape Plan would be 
developed for the Proposed Activity, 
and would be provided to BMCC.  
BMCC will be invited to provide 
feedback during preparation of this 
plan. 

The NSW Railway Conservation 
Guide for Railway Gardens 2012 
(Sydney Trains Heritage) would be 
used to guide planting within the 
new garden bed.  

5.5 H006 Notes that: 

 a due diligence 
assessment was 
undertaken for the 
Proposal in accordance 
with the Due Diligence 
Code of Practice for the 
Protection of Aboriginal 
Objects in New South 
Wales (OEH, 2010) 

 an Aboriginal Heritage 
Information 
Management System 
(AHIMS) search was 
undertaken for the area 
covered by the Proposal 
(the area around 
Hazelbrook Station), on 
4 October 2018 

 no Aboriginal sites were 
identified in the initial 
search. An additional 
search with and 
increased radius was 
subsequently 
undertaken which 
identified an Aboriginal 
site approximately 800 
metres from the 
Proposal. Notes that 
this site would not be 
impacted by the 
Proposal. 

Noted. 
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5.6 H006 Recommends that the 
detailed design and 
construction of the 
proposal should be 
undertaken with 
consideration to the 
heritage values of the 
station.  
Requests further 
engagement on the 
matters.  

As a result of design development, 
the layout of the station building has 
been revised to minimise impacts 
on heritage fabric. Details and 
associated impacts are considered 
in Chapter 3. 

Conditions of Approval would also 
require that a suitably qualified and 
experienced Heritage Advisor shall 
be engaged by the Construction 
Contractor, to provide ongoing 
heritage, design and conservation 
advice throughout detailed design 
and any subsequent relevant 
design modifications (CoA No. 29).  

6 Environmental   

6.1 H006 Expects that rigorous 
site/environmental 
management processes 
throughout the project and 
associated works will be 
employed and clearly 
conveyed to the 
construction and 
maintenance teams due to 
proximity to Blue Mountains 
World Heritage Area, 
National Park and drinking 
water supply catchment. 

Noted.  

A CEMP would be prepared by the 
Contractor. The CEMP would 
provide a centralised mechanism 
through which all potential 
environmental impacts relevant to 
the Proposed Activity would be 
managed, and outline a framework 
of procedures and controls for 
managing environmental impacts 
during construction, including 
potential impacts to the Blue 
Mountains World Heritage Area, 
National Park and drinking water 
supply catchment. 

The CEMP would incorporate as a 
minimum all environmental 
mitigation measures identified in the 
REF, Conditions of Approval and a 
process for demonstrating 
compliance with such mitigation 
measures and conditions (CoA No. 
12). 

7 Landscape and Visual Impact   

7.1 H006 Requests an opportunity to 
review the detailed 
landscaping and urban 
design plans to more fully 
assess the impacts and 
mitigation measures. 

A Landscape Plan would be 
developed for the Proposed Activity, 
and would be provided to BMCC. 
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7.2 H006 Supportive of the low-line 
design of new lift and stair 
structure. Preference for 
less bulk and maximum 
transparency. Seeking to 
provide input on the roof 
colour. 

Noted. The roof colour has been 
selected to be sympathetic to the 
station context. 

 

7.3 H006 Notes the loss of quality 
treatment (boundary wall 
and tree planting) to 
Railway Parade boundary 
which acknowledges the 
Heritage Conservation 
Zone overlay to the site. 

Noted. The NSW Railway 
Conservation Guide for Railway 
Gardens 2012 (Sydney Trains 
Heritage) would be used to guide 
planting within the new garden bed. 
Plants would be selected to suit 
local conditions and controls. 

7.4 H006 The Council strongly 
advocates for a minimum 
maintenance establishment 
period of 12 months.  

Noted. Any new landscaping within 
TfNSW land would be maintained 
by NSW TrainLink 

The maintenance establishment 
period for landscaping with BMCC 
land would be developed in 
consultation with BMCC. 

7.5 H006 Recommends that 
reference should be made 
to Council’s Public Domain 
Technical Manual. 

Council’s Public Domain Technical 
Manual would be considered when 
preparing the Public Domain Plan 
for the proposal (refer to Condition 
of Approval 40). 

7.6 H006 Recommends that 
reference should be made 
to Council’s Street Tree 
Master Plan. 

Council’s Street Tree Master Plan 
would be considered when 
preparing the Public Domain Plan 
for the proposal (refer to Condition 
of Approval 40). 

7.7 H006 Recommends that 
reference should be made 
to Council’s Hazelbrook 
Village Masterplan. This 
plan makes specific 
recommendations to 
improving the carpark, 
station, street, and shop 
frontage interface. 

Council’s Hazelbrook Village Master 
Plan would be considered when 
preparing the Urban Design Plan for 
the proposal (refer to Condition of 
Approval 40). 
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2.4 Future consultation 

Should TfNSW proceed with the Proposed Activity, consultation activities would continue, 
including consultation with BMCC regarding design development. In addition TfNSW would 
notify residents, businesses and community members in the lead up to and during 
construction. The consultation activities would help to ensure that:  

 local council and other stakeholder have an opportunity to provide feedback on the 
detailed design 

 the community and stakeholders are notified in advance of any upcoming works, 
including changes to pedestrian or traffic access arrangements and out of hours 
construction activities 

 accurate and accessible information is made available 

 a timely response is given to issues and concerns raised by the community 

 feedback from the community is encouraged. 

The TfNSW email address4 and TfNSW Infoline (1800 684 490) would continue to be available 
during the construction phase. Targeted consultation methods, such as use of letters, 
notifications, signage and verbal communications, would continue to occur. The TfNSW 
website5 would also include updates on the progress of construction. 

                                                 

 

4 projects@transport.nsw.gov.au  
5 http://www.transport.nsw.gov.au/projects-tap/hazelbrook  

mailto:projects@transport.nsw.gov.au
http://www.transport.nsw.gov.au/projects-tap
http://www.transport.nsw.gov.au/projects-tap
mailto:projects@transport.nsw.gov.au
http://www.transport.nsw.gov.au/projects-tap
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3 Changes to the Proposed Activity 

3.1 Assessment of design changes 

Further design development, along with consultation with the community and stakeholders, 
has resulted in a number of changes since the Hazelbrook Station Upgrade REF was 
prepared. These changes are outlined in Table 3, along with a discussion of the impacts (and 
unless explicitly stated otherwise in the table below, it is considered that impacts related to 
other aspects are considered to be consistent with the findings of the REF). Where additional 
mitigation measures are required, these have been included as Conditions of Approval in 
Appendix B. 

Table 3: Design changes summary of impacts 

Aspect of the Proposal Design change  Discussion of impact 

Station building There would be a reduction in 
the works to the internal 
reconfiguration of the station 
building as follows (refer to 

Figure 2): 

 The existing female toilet 
would be converted to a 
unisex ambulant toilet 

 The station services 
equipment room (SSER) is 
no longer required 

 There would be no 
modification to the existing 
store room and waiting 
room area adjacent to the 
existing female toilets 

 The existing equipment 
rack would be used to 
house communications 
equipment in the store room 
(i.e. no change). 

The changes related to 
potential heritage impacts and a 
heritage assessment has been 
completed by Extent Heritage 
(refer to Appendix C). The 
assessment found that overall, 
the changes represent a 
reduction in impacts to heritage 
values (through avoiding direct 
impacts to heritage fabric) and 
amendments and mitigation 
measures recommended in the 
Hazelbrook Statement of 
Heritage Impact (Extent, 2018). 
Consideration for the revised 
mitigation measures has been 
included in the Conditions of 
Approval 29, 30 and 31.  

Platform Relocation of a garden bed to 
the south eastern end of the 
platform.  

 

As noted in the REF, one 
garden bed would be removed 
to accommodate the new lift 
(refer to Appendix A). This 
garden bed is now proposed to 
be relocated to the south 
eastern end of the platform. 
There are no additional impacts 
associated with proposed 
relocation of the garden bed.  
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Aspect of the Proposal Design change  Discussion of impact 

Bicycle parking Relocation of bicycle hoops 
from the southern station entry 
to the Council commuter 
carpark. 

The bicycle racks will be 
relocated adjacent to the 
existing secure bicycle parking 
within the Council commuter 
carpark. This relocation is 
further from the station 
entrance, however it is required 
to improve and provide a safer 
pedestrian access to the 
station. 
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Figure 2 Modified station building internal layout 
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4 Consideration of the environmental impacts 

Environmental Planning and Assessment Act 1979 

The REF addresses the requirements of section 5.5 of the EP&A Act. In considering the 
Proposed Activity, all matters affecting or likely to affect the environment are addressed in the 
REF and the Determination Report and associated documentation.  

In accordance with the checklist of matters pursuant to clause 228(3) of the EP&A Regulation, 
an assessment is provided in Chapter 6 of the REF and Appendix B of the REF.  

In respect of the Proposed Activity an assessment has been carried out regarding potential 
impacts on critical habitat, threatened species, populations or ecological communities or their 
habitats, under section 5.7 of the EP&A Act.  

The likely significance of the environmental impacts of the Proposed Activity has been 
assessed in accordance with the then NSW Department of Planning’s 1995 best practice 
guideline Is an EIS Required?6 It is concluded that the Proposed Activity is not likely to 
significantly affect the environment (including critical habitat) or threatened species, 
populations of ecological communities, or their habitats. Accordingly, an environmental impact 
statement under Division 5.2 of the EP&A Act is not required. 

Environment Protection and Biodiversity Conservation Act 1999 

As part of the consideration of the Proposed Activity, all matters of national environmental 
significance (NES) and any impacts on Commonwealth land for the purposes of the EPBC Act 
have been assessed. In relation to NES matters, this evaluation has been undertaken in 
accordance with Commonwealth Administrative Guidelines on determining whether an action 
has, will have, or is likely to have a significant impact. A summary of the evaluation is provided 
in Chapter 6 and Appendix A of the REF.  

It is considered that the Proposed Activity described in the REF is not likely to have a 
significant impact on any Commonwealth land and is not likely to have a significant impact on 
any matters of NES.   

                                                 

 

6 Refer to the National Library of Australia’s ‘Trove’ website  
http://trove.nla.gov.au/work/7003034?selectedversion=NBD11474648  

http://trove.nla.gov.au/work/7003034?selectedversion=NBD11474648
http://trove.nla.gov.au/work/7003034?selectedversion=NBD11474648
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5 Conditions of Approval  

If approved, the Proposed Activity would proceed subject to the Conditions of Approval 
included at Appendix B.   
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6 Conclusion  

Having regard to the assessment in the REF, consideration of the submissions received and 
the design changes subsequent to the public display of the REF as detailed in this 
Determination Report, it can be concluded that the Proposed Activity is not likely to 
significantly affect the environment (including critical habitat) or threatened species, 
populations of ecological communities, or their habitats. Consequently, an environmental 
impact statement is not required to be prepared under Division 5.2 of the EP&A Act. 

It is also considered that the Proposed Activity does not trigger any approvals under Part 3 of 
the EPBC Act. 

The Proposed Activity would provide a series of benefits to the local community including: 

 a station that is more accessible to customers with disabilities, limited mobility, 
parents/carers with prams and customers with luggage in line with DSAPT and DDA 
requirements 

 upgraded buildings and facilities for all modes that meet the needs of a growing 
population 

 improved station amenity and safety for customers at the station resulting from the 
installation of accessible toilet facilities, new lighting and CCTV.  

The environmental impact assessment (REF and Determination Report) is recommended to 
be approved subject to the proposed mitigation and environmental management measures 
included in the Conditions of Approval (refer Appendix B). 
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Determination  

 

HAZELBROOK STATION UPGRADE 

 

 

APPROVAL 

 

 

I, LOUISE SUREDA, as delegate of the Secretary, Transport for NSW: 

 

1. Have examined and considered the Proposed Activity in the Hazelbrook Station 

Upgrade Review of Environmental Factors (November, 2018) and the Hazelbrook 

Station Upgrade Determination Report (January 2019) in accordance with section 

5.5 of the Environmental Planning and Assessment Act 1979.  

2. Determine on behalf of Transport for NSW (the Proponent) that the Proposed 

Activity may be carried out in accordance with the Conditions of Approval in this 

Determination Report (January 2019), consistent with the Proposal described in 

the Hazelbrook Station Upgrade Review of Environmental Factors (November, 

2018)as amended by this Determination Report (January 2019).  

 

 

 

 

 

Louise Sureda 
Director, Planning and Environment  
Infrastructure and Place  
Transport for NSW 

Date: 
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Appendix A Review of Environmental Factors  
Please refer to the TfNSW website to access the Hazelbrook Station Upgrade REF: 

https://www.transport.nsw.gov.au/projects/current-projects/Hazelbrook-Station-Upgrade 

 
  

https://www.transport.nsw.gov.au/projects/current-projects/Hazelbrook-Station-Upgrade
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Appendix B Conditions of Approval  
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CONDITIONS OF APPROVAL 

Hazelbrook Station Upgrade 

Note: these conditions of approval must be read in conjunction with the final mitigation 
measures in the Hazelbrook Station Upgrade Review of Environmental Factors.  

Schedule of acronyms and definitions used: 

Acronym Definition  

ADEIA Associate Director Environmental Impact Assessment (or nominated 
delegate) 

ADEM Associate Director TfNSW Environmental Management (or nominated 
delegate) 

ADSPD Associate Director TfNSW Principal Manager Sustainability, Planning and 
Development (or nominated delegate) 

CEMP Construction Environmental Management Plan 

CIR Contamination Investigation Report 

CLMP Community Liaison Management Plan 

CMP Contamination Management Plan 

CoA Condition of Approval 

dBA Decibels (A-weighted scale) 

ECM Environmental Controls Map  

EIA Environmental Impact Assessment 

EPA NSW Environment Protection Authority 

EP&A Act Environmental Planning and Assessment Act 1979 

EPL Environment Protection Licence issued by the Environmental Protection 
Authority under the Protection of the Environment Operations Act 1997. 

EMS Environmental Management System 

ICNG Interim Construction Noise Guidelines (Department of Environment and 
Climate Change, 2009) 

  

ISO International Standards Organisation  

OEH NSW Office of Environment and Heritage 

ONVMP Operational Noise and Vibration Management Plan 

OOHWP Out of Hours Works Protocol 

PCSR Pre-Construction Sustainability Report  
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Acronym Definition  

PDP Public Domain Plan  

PECM Pre-Construction Environmental Compliance Matrix 

POCR Pre-Operational Compliance Report 

RAP  Remedial Action Plan 

RBL Rating Background Level 

REF Review of Environmental Factors 

RING Rail Infrastructure Noise Guideline (EPA, 2013) 

RNP NSW Road Noise Policy (Department of Environmental, Climate Change and 
Water, 2011) 

Roads and Maritime NSW Roads and Maritime Service 

TfNSW Transport for NSW 

TMP Traffic Management Plan  

UDP Urban Design Plan 
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Term Definition  

Construction Includes all work in respect of the Project, other than survey, acquisitions, 
fencing, investigative drilling or excavation, building/road dilapidation surveys, or 
other activities determined by the TfNSW ADEM to have minimal environmental 
impact such as minor access roads, minor adjustments to services/utilities, 
establishing temporary construction compounds (in accordance with this 
approval), or minor clearing (except where threatened species, populations or 
ecological communities would be affected). 

Contamination The presence in, on or under land of a substance at a concentration above the 
concentration at which the substance is normally present in, on or under 
(respectively) land in the same locality, being a presence that presents a risk of 
harm to human health or any other aspect of the environment. 

Designated 
Works 

Includes tunnelling, blasting, piling, excavation or bulk fill or any vibratory impact 
works including jack hammering and compaction, for Construction.   

Emergency Work Includes works to avoid loss of life, damage to external property, utilities and 
infrastructure, prevent immediate harm to the environment, contamination of 
land or damage to a heritage (indigenous or non-indigenous) item. 

Environmental 
Impact 
Assessment (EIA) 

The documents listed in Condition 1 of this approval. 

Feasible A work practice or abatement measure is feasible if it is capable of being put into 
practice or of being engineered and is practical to build given project constraints 
such as safety and maintenance requirements. 

Noise Sensitive 
Receiver 

In addition to residential dwellings, noise sensitive receivers include, but are not 
limited to, hotels, entertainment venues, pre-schools and day care facilities, 
educational institutions (e.g. schools, TAFE colleges), health care facilities (e.g. 
nursing homes, hospitals), recording studios, places of worship/religious facilities 
(e.g. churches), and other noise sensitive receivers identified in the 
environmental impact assessment. 

Project The construction and operation of the Hazelbrook Station Upgrade as described 
in the Environmental Impact Assessment. 

Proponent A person or body proposing to carry out an activity under Part 5, Division 5.1 of 
the EP&A Act – in the case of the Project, Transport for NSW. 

Reasonable  Selecting reasonable measures from those that are feasible involves making a 
judgment to determine whether the overall benefits outweigh the overall adverse 
social, economic and environmental effects, including the cost of the measure. 

 

  



 
 
Hazelbrook Station Upgrade Determination Report – January 2019  49 

 

CoA 
number 

Type 

 General 

1 Terms of Approval 

The Project shall be carried out generally in accordance with the environmental impact 
assessment (EIA) for this Project, which comprises the following documents: 

a) Hazelbrook Station Upgrade – Review of Environmental Factors (GHD 2018) 

b) Hazelbrook Station Upgrade – Determination Report (GHD 2018) 

In the event of an inconsistency between these conditions and the EIA, these conditions 
will prevail to the extent of the inconsistency. 

 

2 Project Modifications  

Any modification to the Project as approved in the EIA would be subject to further 
assessment. This assessment would need to demonstrate that any environmental 
impacts resulting from the modifications have been minimised. The assessment shall be 
subject to approval under delegated authority by TfNSW. The Proponent shall comply 
with any additional requirements from the assessment of the Project modification. 

 

3 Statutory Requirements 

These conditions do not relieve the Proponent of the obligation to obtain all other 
licences, permits, approvals and land owner consents from all relevant authorities and 
land owners as required under any other legislation for the Project. The Proponent shall 
comply with the terms and conditions of such licences, permits, approvals and 
permissions. 

 

4 Pre-Construction Environmental Compliance Matrix 

A Pre-Construction Environmental Compliance Matrix (PECM) for the Project (or such 
stages of the Project as agreed to by the Associate Director Environmental Management 
(ADEM)) shall be prepared detailing compliance with all relevant conditions and 
mitigation measures prior to commencement of construction. The PECM shall also 
include details of approvals, licences and permits required to be obtained under any other 
legislation for the Project. 

A copy of the PECM shall be submitted to the ADEM for approval, at least 21 days prior 
to commencement of construction of the Project (or within such time as otherwise agreed 
to by the ADEM). 

 

5 Construction Environmental Compliance Report 

A Construction Environmental Compliance Report (CECR) for the Project shall be 
prepared which addresses the following matters: 

a) compliance with the Construction Environmental Management Plan (CEMP) and 
these conditions 

b) compliance with the NSW Sustainable Design Guidelines – Version 4.0 compliance 
checklist (7TP-FT-249) 

c) compliance with any approvals or licences issued by relevant authorities for 
construction of the Project 

d) implementation and effectiveness of environmental controls (the assessment of 
effectiveness should be based on a comparison of actual impacts against 
performance criteria identified in the CEMP) 
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CoA 
number 

Type 

e) environmental monitoring results, presented as a results summary and analysis 

f) details of the percentage of waste diverted from landfill and the percentage of spoil 
beneficially reused 

g) number and details of any complaints, including summary of main areas of complaint, 
actions taken, responses given and intended strategies to reduce recurring 
complaints (subject to privacy protection) 

h) details of any review and amendments to the CEMP resulting from construction 
during the reporting period 

i) any other matter as requested by the ADEM.  

 

The Proponent shall: 

i) submit a copy of the CECR to the EMR for review. The EMR is to be given a 
minimum period of 7 days to review and provide any comments to the Proponent in 
relation to the CECR 

ii) submit a copy of the CECR to the ADEM (or nominated delegate) for approval upon 
completion of the EMR review period. 

The first CECR shall report on the first six months of construction and be submitted within 
21 days of expiry of that period (or at any other time interval agreed to by the ADEM). 
CECRs shall be submitted no later than six months after the date of submission of the 
preceding CECR (or at other such periods as requested by the ADEM) for the duration of 
construction. 

6 Pre-Operation Compliance Report 

A Pre-Operation Compliance Report (POCR) for the Project shall be prepared, prior to 
commencement of operation of the Project. The POCR shall detail compliance with all 
Conditions of Approval, licences and permits required to be obtained under any other 
legislation for the Project. 

The Proponent shall: 

 submit a copy of the POCR to the EMR for review. The EMR is to be given a 
minimum period of 7 days to review and provide any comments to the Proponent in 
relation to the POCR.  

 upon completion of the EMR review period submit a copy of the POCR to the ADEM 
(or nominated delegate) for approval. The POCR is to be provided to the ADEM at 
least one month prior to the scheduled operation of the Project (or such time as 
otherwise agreed to by the ADEM). 

 

 Communications 

7 Community Liaison Management Plan 

A Community Liaison Management Plan (CLMP) shall be prepared and implemented to 
engage with government agencies, relevant councils, landowners, community members 
and other relevant stakeholders (such as utility and service providers, bus companies 
and businesses). The CLMP shall comply with the obligations of these conditions and 
should include, but not necessarily be limited to: 

a) details of the protocols and procedures for disseminating information and liaising with 
the community and other key stakeholders about construction activities (including 
timing and staging) and any associated impacts during the construction period 

b) stakeholder and issues identification and analysis  

c) procedures for dealing with complaints or disputes and response requirements, 
including advertising the 24 hour construction response line number  
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CoA 
number 

Type 

d) details (including a program) of training for all employees, contractors and sub-
contractors on the requirements of the CLMP. 

The CLMP shall be prepared to the satisfaction of the Director Community Engagement 
prior to the commencement of construction and implemented, reviewed and revised as 
appropriate during construction of the Project. 

8 Community Notification and Liaison 

The local community shall be advised of any activities related to the Project with the 
potential to impact upon them. 

Prior to any site activities commencing and throughout the Project duration, the 
community is to be notified of works to be undertaken, the estimated hours of 
construction and details of how further information can be obtained (i.e. contact 
telephone number/email, website, newsletters etc.) including the 24 hour construction 
response line number. 

Construction-specific impacts including information on traffic changes, access changes, 
detours, services disruptions, public transport changes, high noise generating work 
activities and work required outside the nominated working hours shall be advised to the 
local community at least seven days prior to such works being undertaken or other period 
as agreed to by the Director Community Engagement or as required by the Environment 
Protection Authority (EPA) (where an Environment Protection Licence (EPL) is in effect). 

9 Website 

The Proponent shall provide electronic information (or details of where hard copies of this 
information may be accessed by members of the public) related to the Project, on 
dedicated pages within its existing website, including: 

a) a copy of the documents referred to under Condition 1 of this approval  

b) a list of environmental management reports that are publicly available 

c) 24 hour contact telephone number for information and complaints.  

All documents uploaded to the website must be compliant with the Web Content 
Accessibility Guidelines Version 2.0. 

 

10 Complaints Management 

The Proponent shall set up a 24 hour construction response line number. 

Details of all complaints received during construction are to be recorded on a complaints 
register. A verbal response to phone enquiries on what action is proposed to be 
undertaken is to be provided to the complainant within two hours during all times 
construction is being undertaken and within 24 hours during non-construction times 
(unless the complainant agrees otherwise). A verbal response to written complaints 
(email/letter) should be provided within 48 hours of receipt of the communication. A 
detailed written response is to be provided to the complainant within seven calendar days 
for verbal and/or written complaints.   

Information on all complaints received during the previous 24 hours shall be forwarded to 
the TfNSW Community Engagement Manager and the TfNSW Environment and Planning 
Manager each working day. 
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CoA 
number 

Type 

 Environmental Management 

11 Environmental Personnel 

A suitably qualified and experienced environmental resource shall be available who is 
responsible for implementing environmental objectives for the Project, including 
undertaking regular site inspections, preparation of environmental documentation and 
ensuring the Project meets the requirements of the Environmental Management System 
(EMS). 

Details of the environmental resource, including relevant experience, defined 
responsibilities and resource allocation throughout the project (including time to be spent 
on-site/off-site) are to be submitted for the approval by the ADEM, at least 21 days prior 
to commencement of construction of the Project (or within such time as otherwise agreed 
to by the ADEM). 

Any adjustments to environmental resource allocations (on-site or off-site) are to be 
approved by the ADEM. 

 

12 Construction Environmental Management Plan 

A Construction Environmental Management Plan (CEMP) shall be prepared prior to 
commencement of construction which addresses the following matters, as a minimum: 

a) traffic and pedestrian management (in consultation with the relevant roads authority) 

b) noise and vibration management 

c) water and soil management  

d) air quality management (including dust suppression) 

e) indigenous and non-indigenous heritage management 

f) flora and fauna management 

g) storage and use of hazardous materials 

h) contaminated land management (including acid sulphate soils) 

i) weed management 

j) waste management 

k) sustainability 

l) environmental incident reporting and management procedures  

m) non-compliance and corrective/preventative action procedures. 

 

The CEMP shall: 

i) comply with the Conditions of Approval, conditions of any licences, permits or other 
approvals issued by government authorities for the Project, all relevant legislation 
and regulations, and accepted best practice management 

ii) comply with the relevant requirements of Guideline for Preparation of Environmental 
Management Plans (Department of Infrastructure, Planning and Natural Resources, 
2004) 

iii) include an Environmental Policy. 
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CoA 
number 

Type 

The Proponent shall: 

1. consult with government agencies and relevant service/utility providers as part of the 
preparation of the CEMP 

2. submit a copy of the CEMP to the ADEM for approval at least 21 days prior to the 
commencement of construction (or within such time as otherwise agreed to by the 
ADEM) 

3. review and update the CEMP at regular intervals, and in response to any actions 
identified as part of Project audits 

4. ensure updates to the CEMP are made within seven days of the completion of the 
review or receipt of actions identified by any audit of the document, and be submitted 
to the ADEM for approval. 

The CEMP must be approved by the ADEM prior to the commencement of construction 
work associated with the Project. 

 

13 Environmental Management Representative 

Prior to the commencement of construction, the ADEM shall appoint an EMR for the 
duration of the construction period for the Project.  

The EMR shall provide advice to the ADEM in relation to the environmental compliance 
and performance of the Project. The EMR shall have responsibility for: 

 considering and advising the Proponent on matters specified in these conditions and 

compliance with such 

 reviewing and where required by the ADEM, providing advice on the Project’s 

induction and training program for all persons involved in the construction activities 

and monitoring implementation 

 periodically auditing the Project’s environmental activities to evaluate the 

implementation, effectiveness and level of compliance of on-site construction 

activities with authority approvals and licences, the CEMP and associated plans and 

procedures, including carrying out site inspections weekly, or as required by the 

ADEM 

 reporting weekly to the Proponent, or as required by the ADEM 

 issuing a recommendation to the Proponent for work to stop immediately, if in the 

view of the EMR circumstances so require. The stop work recommendation may be 

limited to specific activities if the EMR can easily identify those activities 

 requiring reasonable steps to be taken to avoid or minimise unintended or adverse 

environmental impacts 

 reviewing corrective and preventative actions to ensure the implementation of 

recommendations made from the audits and site inspections 

 providing reports to the Proponent on matters relevant to the carrying out of the EMR 

role as necessary 

 where required by the ADEM, providing advice on the content and implementation of 

the CEMP and environmental controls map (ECM) in accordance with the conditions 

 reviewing and approving updates to the CEMP. 

 

The EMR shall be available during construction activities to inspect the site(s) and be 
present on-site as required. 
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14 Environmental Controls Map  

The Proponent shall prepare an environmental controls map (ECM) in accordance with 
TfNSW’s Guide to Environmental Controls Map (3TP-SD-015) prior to the 
commencement of construction for implementation for the duration of construction. The 
ECM is to be endorsed by the EMR and may be prepared in stages as set out in the 
CEMP.  

The Proponent shall submit a copy of the ECM to the EMR for review and endorsement. 
The EMR is to be given a minimum period of 7 days to review and endorse the ECM.  
Following receipt of the EMR’s endorsement, the ECM shall be submitted to the ADEM 
(or nominated delegate) for approval, at least 14 days prior to commencement of 
construction (or such time as is otherwise agreed to by the ADEM). 

The ECM shall be prepared as a map – suitably enlarged (e.g. A3 size or larger) for 
mounting on the wall of a site office and included in site inductions, supported by relevant 
written information. 

Updates to the ECM shall be made within 7 days of the completion of the review or 
receipt of actions identified by any EMR audit of the document, and be submitted to the 
EMR for approval. 

 

 Hours of Work 

15 Standard Construction Hours 

Construction activities shall be restricted to the hours of 7.00am to 6.00pm (Monday to 
Friday); 8.00am to 1.00pm (Saturday) and at no time on Sundays and public holidays 
except for the following works which are permitted outside these standard hours: 

a) any works which do not cause noise emissions to be more than 5 dBA higher than 
the rating background level (RBL) at any nearby residential property and/or other 
noise sensitive receivers 

b) out of hours work identified and assessed in the EIA or the approved Out of Hours 
Work Protocol (OOHWP)  

c) the delivery of plant, equipment and materials which is required outside these hours 
as requested by police or other authorities for safety reasons and with suitable 
notification to the community as agreed by the ADEM 

d) Emergency Work to avoid the loss of lives, property and/or to prevent environmental 
harm 

e) any other work as agreed by the ADEM (or nominated delegate) and considered 
essential to the Project, or as approved by the EPA (where an EPL is in effect).  

 

16 High Noise Generating Activities 

Rock breaking or hammering, jack hammering, pile driving, vibratory rolling, cutting of 
pavement, concrete or steel and any other activities which result in impulsive or tonal 
noise generation shall not be undertaken for more than three hours, without a minimum 
one hour respite period unless otherwise agreed to by the ADEM, or as approved by the 
EPA (where relevant to the issuing of an EPL). 
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 Noise and Vibration  

17 Construction Noise and Vibration  

Construction noise and vibration mitigation measures shall be implemented through the 
CEMP, in accordance with TfNSW’s Construction Noise and Vibration Strategy (7TP-ST-
157) and the EPA’s Interim Construction Noise Guideline (Department of Environment 
and Climate Change, 2009). The mitigation measures shall include, but not be limited to: 

a) details of construction activities and an indicative schedule for construction works 

b) identification of construction activities that have the potential to generate noise and/or 
vibration impacts on surrounding land uses, particularly sensitive noise receivers 

c) detail what reasonable and feasible actions and measures shall be implemented to 
minimise noise impacts (including those identified in the EIA) 

d) procedures for notifying sensitive receivers of construction activities that are likely to 
affect their noise and vibration amenity, as well as procedures for dealing with and 
responding to noise complaints 

e) an Out Of Hours Work Protocol (OOHWP) for the assessment, management and 
approval of works outside the standard construction hours identified in Condition 15 
of this approval, including a risk assessment process which deems the out of hours 
activities to be of low, medium or high environmental risk, is to be developed. All out 
of hours works are subject to approval by the ADEM, or as approved by the EPA 
(where relevant to the issuing of an EPL). The OOHWP should be consistent with 
TfNSW’s Construction Noise and Vibration Strategy (7TP-ST-157) 

f) a description of how the effectiveness of actions and measures shall be monitored 
during the proposed works, clearly indicating the frequency of monitoring, the 
locations at which monitoring shall take place, recording and reporting of monitoring 
results and if any exceedance is detected, the manner in which any non-compliance 
shall be rectified. 

 

18 Vibration Criteria 

Vibration (other than from blasting) resulting from construction and received at any 
structure outside of the Project shall be limited to: 

a) for structural damage vibration – German Standard DIN 4150:Part 3 – 1999: 
Structural Vibration in Buildings: Effects on Structures and British Standard BS 7385-
2:1993 Guide to Evaluation of Human Exposure to Vibration in Buildings (1 Hz to 80 
Hz) 

b) for human exposure to vibration – the acceptable vibration values set out in the 
Environmental Noise Management Assessing Vibration: A Technical Guideline 
(Department of Environment and Conservation, 2006) which includes British 
Standard BS 7385-2:1993 Guide to Evaluation of Human Exposure to Vibration in 
Buildings (1 Hz to 80 Hz). 

These limits apply unless otherwise approved by the ADEM through the CEMP. 

 

19 Non-Tonal Reversing Beepers 

Non-tonal reversing beepers (or an equivalent mechanism) shall be fitted and used on all 
construction vehicles and mobile plant regularly used on site (i.e. greater than one day) 
and for any out of hours work. 
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20 Piling 

Wherever practical, piling activities shall be completed using non-percussive piles. If 
percussive piles are proposed to be used, approval of the ADEM shall be obtained prior 
to commencement of piling activities. 

 Lighting 

21 Lighting Scheme  

All permanent lighting for the Project is to be developed by a suitably qualified lighting 
designer and prepared in accordance with AS 1158 Road Lighting and AS 4282 Control 
of the Obtrusive Effect of Outdoor Lighting. The lighting scheme shall address the 
following as relevant:  

a) consideration of lighting demands of different areas  

b) strategic placement of lighting fixtures to maximise ground coverage  

c) use of LED lighting  

d) minimising light spill by directing lighting into the station  

e) control systems for lighting that dim or switch-off lights settings according to the 
amount of daylight the zone is receiving  

f) motion sensors to control low traffic areas  

g) allowing the lighting system to use low light or switch off light settings while meeting 
relevant lighting Standards requirements 

h) ensuring security and warning lighting is not directed at neighbouring properties. 

The proposed lighting scheme is to be submitted with the design submission and 
accepted by TfNSW’s Precincts and Urban Design team. 

 

 Contamination and Hazardous Materials 

22 Hazardous materials survey 

A hazardous materials survey in accordance with AS2601 (2001) Demolition of 
Structures would be undertaken by an appropriately qualified environmental scientist 
prior to any demolition required for the station building works. 

Subsequent removal of any hazardous material is to be undertaken in accordance with 
applicable EPA and Safework NSW guidelines. 

23 Duty to Notify 

If previously unidentified contamination is identified within the site, the Proponent is to 
determine whether there is a Duty to Report under section 60 of the Contaminated Land 
Management Act 1997, and notify the EPA in accordance with the EPA’s Guidelines on 
the Duty to Report Contamination under the Contaminated Land Management Act 1997 
(Department of Environment and Climate Change, 2009). 
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24 Unidentified Contamination (other than asbestos) 

If previously unidentified contamination (excluding asbestos) is discovered during 
construction, work in the affected area must cease immediately, and an investigation 
must be undertaken and a report prepared to determine the nature, extent and degree of 
any contamination. The level of reporting must be appropriate for the identified 
contamination in accordance relevant EPA guidelines, including Guidelines for 
Consultants Reporting on Contaminated Sites (OEH, 2011).  

A copy of any contamination report must be submitted to the ADEM for review for a 
minimum period of seven days .The ADEM shall determine whether consultation with the 
relevant council and/or EPA is required prior to continuation of construction works within 
the affected area. 

Note: In circumstances where both previously unidentified asbestos contamination and 
other contamination are discovered within a common area, nothing in these conditions 
shall prevent the preparation of a single investigation report to satisfy the requirements of 
both Condition 24 and Condition 25. 

 

25 Asbestos Management 

If previously unidentified asbestos contamination is discovered during construction, work 
in the affected area must cease immediately, and an investigation must be undertaken 
and a report prepared to determine the nature, extent and degree of the asbestos 
contamination. The level of reporting must be appropriate for the identified contamination 
in accordance with relevant EPA and WorkCover guidelines and include the proposed 
methodology for the remediation of the asbestos contamination. Remediation activities 
must not take place until receipt of the investigation report. 

Works may only recommence upon receipt of a validation report from a suitably qualified 
contamination specialist that the remediation activities have been undertaken in 
accordance with the investigation report and remediation methodology. 

Note: In circumstances where both previously unidentified asbestos contamination and 
other contamination are discovered within a common area, nothing in these conditions 
shall prevent the preparation of a single investigation report to satisfy the requirements of 
both Condition 24 and Condition 25. 
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26 Storage and Use of Hazardous Materials 

Construction hazard and risk issues associated with the use and storage of hazardous 
materials shall be addressed through risk management measures, which shall be 
developed prior to construction as part of the overall CEMP, in accordance with relevant 
EPA guidelines, TfNSW’s Chemical Storage and Spill Response Guidelines (9TP-SD-
066) and Australian and ISO standards. These measures shall include: 

a) the storage of hazardous materials, and refuelling/maintenance of construction plant 
and equipment to be undertaken in clearly marked designated areas that are 
designed to contain spills and leaks 

b) spill kits, appropriate for the type and volume of hazardous materials stored or in use, 
to be readily available and accessible to construction workers. Kits are to be kept at 
hazardous materials storage locations, in site compounds and on specific 
construction vehicles. Where a spill to a watercourse is identified as a risk, spill kits 
are to be kept in close proximity to potential discharge points in support of 
preventative controls 

c) all hazardous materials spills and leaks to be reported to site managers and actions 
to be immediately taken to remedy spills and leaks 

d) training in the use of spill kits to be given to all personnel involved in the storage, 
distribution or use of hazardous materials. 

 

 Erosion and Sediment Control 

27 Erosion and Sediment Control 

Soil and water management measures shall be prepared and implemented as part of the 
CEMP for the mitigation of water quality and hydrology impacts during construction of the 
Project. The management measures shall be prepared in accordance with Managing 
Urban Stormwater: Soils and Construction - Volume 1, 4th Edition (Landcom, 2004). 

 

 Heritage Management  

28 Indigenous and Non-Indigenous Heritage 

If previously unidentified Indigenous or non-Indigenous heritage/archaeological items are 
uncovered during construction works, the procedures contained in the TfNSW 
Unexpected Heritage Finds Guideline (3TP-SD-115) shall be followed and all works in 
the vicinity of the find shall cease. The TfNSW Environment and Planning Manager shall 
be immediately notified to co-ordinate a response, which may include seeking 
appropriate advice from a suitably qualified and experienced heritage consultant (in 
consultation with the Heritage Division, OEH where appropriate). Works in the vicinity of 
the find shall not re-commence until clearance has been received from TfNSW and/or the 
heritage consultant. 
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29 Heritage Advisor 

A suitably qualified and experienced Heritage Advisor shall be engaged to the 
satisfaction of the ADEIA. The Heritage Advisor will provide ongoing heritage, design and 
conservation advice throughout detailed design and any subsequent relevant design 
modifications.  

The Heritage Advisor is required to provide specialist advice throughout the detailed 
design phase to ensure that the final design adheres to the recommendations of the 
heritage assessments provided in the EIA. The Heritage Advisor must provide evidence 
as to their involvement in the design process at completion of the ‘Approved for 
Construction’ design stage, noting how the heritage requirements listed above have been 
addressed in the final design.  

In addition to providing specialist advice with respect to design, the Heritage Advisor will 
also have responsibility for:  

a) providing input into site heritage inductions; and 

b) inspecting the works to ensure the design and construction impacts on heritage fabric 
are consistent with the provisions of these Conditions of Approval, heritage approvals 
under the Heritage Act 1977, and the CEMP. 

30 Archival Recording 

Archival recording of the station as a whole, is to be undertaken prior to the 
commencement of construction in accordance with the NSW Heritage Division guidelines 
Photographic recording of heritage items using film or digital capture (NSW Heritage 
Office, 2006) and How to prepare archival records (NSW Heritage Office, 1998). Copies 
are to be provided to Blue Mountains City Council and Sydney Trains Heritage Team for 
future reference. In particular, the station building, platforms, footbridge and gardens are 
to be comprehensively included as part of the archival recording. 

31 Vibration Impacts to Heritage Listed Structures at the Station 

To effectively mitigate potential impacts of vibration on the heritage structures within the 
station, activities that cause vibration are to be managed in accordance with German 
Standard DIN 4150 – Part 3 (DIN 1999) heritage specifications. Real time vibration 
monitoring is to be conducted at commencement of relevant works to confirm compliance 
with the German Standard DIN 4150. If vibration levels approach the determined trigger 
level, then the construction activity shall cease and the heritage structure is to be 
assessed and alternative construction methodologies developed, where practicable, 
before construction recommences. 

 Flora and Fauna 

32 Removal of Trees or Vegetation 

Separate approval, in accordance with TfNSW’s Removal or Trimming of Vegetation 
Application (9TP-FT-078), is required for the trimming, cutting, pruning or removal of 
trees or vegetation where the impact has not already been identified in the EIA for the 
Project. The trimming, cutting, pruning or removal of trees or vegetation shall be 
undertaken in accordance with the conditions of that approval. 
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33 Replanting Program 

All cleared vegetation shall be offset in accordance with TfNSW’s Vegetation Offset 
Guide (9TP-SD-087). All vegetation planted on-site is to consist of locally endemic native 
species, unless otherwise agreed by the ADEM, following consultation with the relevant 
council, where relevant, and/or the owner of the land upon which the vegetation is to be 
planted. 

 

 Property 

34 Property Condition Surveys 

Subject to landowner agreement, property condition surveys shall be completed prior to 
piling, excavation or bulk fill or any vibratory impact works including jack hammering and 
compaction (Designated Works) in the vicinity of the following buildings/structures: 

a) all buildings/structures/roads within a plan distance of 20 metres from the edge of the 
Designated Works 

b) all heritage listed buildings and other sensitive structures within 50 metres from the 
edge of the Designated Works.  

Property condition surveys need not be undertaken if a risk assessment indicates that 
selected buildings/structures/roads identified in (a) and (b) will not be affected as 
determined by a qualified geotechnical and construction engineering expert with 
appropriate registration on the National Professional Engineers Register prior to 
commencement of Designated Works.  

Selected potentially sensitive buildings and/or structures shall first be surveyed prior to 
the commencement of the Designated Works and again immediately upon completion of 
the Designated Works. 

All owners of assets to be surveyed, as defined above, are to be advised (at least 14 
days prior to the first survey) of the scope and methodology of the survey, and the 
process for making a claim regarding potential property damage. 

A copy of the survey(s) shall be given to each owner. A register of all properties surveyed 
shall be maintained. 

Any damage to buildings, structures, lawns, trees, sheds, gardens, etc. as a result of 
construction activity direct and indirect (i.e. including vibration and groundwater changes) 
shall be rectified at no cost to the owner(s). 

 

 Sustainability 

35 Sustainability Officer  

The Proponent shall identify a suitably qualified and experienced sustainability officer 
who is responsible for implementing sustainability objectives for the Project.  

Details of the sustainability officer, including defined responsibilities, duration and 
resource allocation throughout the appointment consistent with the Proponent's 
sustainability objectives are to be submitted to the satisfaction of the ADSPD prior to 
preparation of the PCSR (if applicable).  
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36 Pre-Construction Sustainability Report  

Prior to commencement of construction, a Pre-Construction Sustainability Report (PCSR) 
shall be prepared to the satisfaction of the ADSPD. The Report shall include the following 
minimum components: 

a) a completed electronic checklist demonstrating compliance with TfNSW’s NSW 
Sustainable Design Guidelines – Version 4.0 (7TP-ST-114) 

b) a statement outlining the Proponent’s own corporate sustainability obligations, goals, 
targets, in house tools, etc 

c) a documented process to identify and progress innovation initiatives on the Project 
as appropriate. Areas of innovation that have been confirmed, and those subject to 
ongoing evaluation for implementation on the Project, are to be identified. 

A copy of the PCSR is to be submitted to the ADSPD for approval, at least 14 days prior 
to the commencement of construction (or within such time as otherwise agreed to by the 
ADSPD). 

 

 Traffic and Access  

37 Traffic Management Plan  

A construction Traffic Management Plan (TMP) shall be prepared as part of the CEMP 
which addresses, as a minimum, the following: 

a) ensuring adequate road signage at construction work sites to inform motorists and 
pedestrians of the work site ahead to ensure that the risk of road accidents and 
disruption to surrounding land uses is minimised 

b) maximising safety and accessibility for pedestrians and cyclists 

c) ensuring adequate sight lines to allow for safe entry and exit from the site 

d) ensuring access to Hazelbrook Station and surrounding businesses and residential 
properties (unless affected property owners have been consulted and appropriate 
alternative arrangements made)  

e) managing impacts and changes to on and off street parking and requirements for any 
temporary replacement parking (this could include revising on-street parking 
regulations and to maximise opportunities for new on-street parking in the vicinity of 
the station during the construction period) 

f) parking locations for construction workers away from stations and busy residential 
areas and details of how this would be monitored for compliance 

g) routes to be used by heavy construction-related vehicles to minimise impacts on 
sensitive land uses and businesses  

h) details for the locations of kiss and ride, taxi rank and replacement bus stops if 
required including appropriate signage to direct customers, in consultation with the 
relevant taxi/bus operator(s). Particular provisions should also be considered for the 
accessibility impaired 

i) measures to manage traffic flows around the area affected by the Project, including 
as required regulatory and direction signposting, line marking and variable message 
signs and all other traffic control devices necessary for the implementation of the 
TMP. 

The Proponent shall consult with the relevant roads authority during preparation of the 
TMP as required, and obtain any approvals required under the Roads Act 1993. The 
performance of all Project traffic arrangements must be monitored during construction. 
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38 Road Condition Reports 

Prior to construction commencement, the Proponent shall prepare road condition surveys 
and reports on the condition of roads and footpaths affected by construction. Any 
damage resulting from the construction of the Project, aside from that resulting from 
normal wear and tear shall be repaired at the Proponent’s expense. 

 

39 Road Safety Audit 

A Road Safety Audit shall be undertaken as part of the detailed design process and on 
completion of construction. The Road Safety Audit shall include, but not be limited to, 
detailed assessment of sight distances for vehicles and new kiss and ride area and 
identification of mitigation measures proposed. 

The Road Safety Audit is to be submitted to and accepted by TfNSW. The findings of the 
Road Safety Audit would be provided to Blue Mountains City Council for information. 

 

 Urban Design and Landscaping  

40 Urban Design Plan 

An Urban Design Plan (UDP) shall be prepared which demonstrates design excellence in 
the essential urban design requirements of the Project, as evident in the following 
matters: 

a) the appropriateness of the proposed design with respect to the existing surrounding 
landscape, built form, behaviours and use-patterns (including consideration of Crime 
Prevention Through Environmental Design principles). This is to include but not be 
limited to: 

i. connectivity with surrounding local and regional movement networks including 
street networks, other transport modes and active transport networks. Existing 
and proposed paths of travel for pedestrians and bicycles should be shown 

ii. integration with surrounding local and regional open space and or landscape 
networks. Existing and proposed open space infrastructure/landscape elements 
should be shown 

iii. integration with surrounding streetscape including street wall height, active 
frontages, awnings, street trees, entries, vehicle cross overs etc 

iv. integration with surrounding built form (existing or desired future) including 
building height, scale, bulk, massing and land use 

v. consideration of Blue Mountains Bike Plan 2020 and Pedestrian Access and 
Mobility Plan 2025. 

 total water management principles to be integrated into the design where considered 
appropriate  

 consideration of the design refinements listed below during design development to 
maximise the urban design outcomes of the Project, along with a justification if any of 
the below is unable to be progressed: 

i. selection of appropriate materials and colour finishes for new elements of the 
Project to minimise visual impacts and enhance the overall appearance 

 any other matters which the conditions require the UDP to address. 

 

The UDP shall be: 

 prepared and submitted to TfNSW with each design submission  

 prepared in consultation with council and relevant stakeholders, where appropriate 
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 prepared by a registered architect and/or landscape architect who has appropriate 
and relevant urban design expertise 

 endorsed by TfNSW’s Precincts and Urban Design team 

 

41 Public Domain Plan 

A Public Domain Plan (PDP) shall be prepared which demonstrates design excellence in 
the essential urban design requirements of the Project, as evident in the following 
matters: 

 materials, finishes, colour schemes and maintenance procedures including graffiti 
control for new walls, barriers and fences 

 location and design of pedestrian pathways, street (where relevant), telephones and 
lighting equipment 

 landscape treatments and street tree planting to integrate with surrounding 
streetscape 

i. landscape details, including details of soil preparation, mulches, plant selection, 
plant sizes (planting container and expected final sizes) 

ii. selection and location of new tree plantings that may provide partial screening of 
the station from surrounding receivers and facilitate improved amenity 

iii. where platform garden beds are to be relocated or replaced, use of plants of a 
similar species and maturity and reuse of existing stone edging  

iv. a schedule which details the landscape maintenance requirements to be 
implemented for the 12 month period following the commencement of operation 

 opportunities for public art created by local artists to be incorporated, where 
considered appropriate, into the Project, including consideration of incorporating 
moveable heritage, or other forms of heritage interpretation, into blank street facing 
walls 

 total water management principles to be integrated into the design where considered 
appropriate  

 design measures included to meet TfNSW’s NSW Sustainable Design Guidelines -
Version 4.0 (7TP-ST-114) 

 identification of design and landscaping aspects that will be open for stakeholder 
input, as required 

 consideration of Blue Mountains City Council Hazelbrook Village Masterplan, Public 
Domain Technical Manual and Street Tree Masterplan. 

 any other matters which the conditions require the PDP to address. 

 

The PDP shall be: 

1) prepared and submitted to TfNSW with each design submission  

2) prepared in consultation with council and relevant stakeholders, where appropriate 

3) prepared by a registered landscape architect 

4) endorsed by TfNSW’s Precincts and Urban Design team 

 

 

END OF CONDITIONS 
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